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ESTIMATE RUN 06/08/2004

ESTIMATE SUMMARY 17:48:53
CONTID: C13957 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 13957-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 50 CALENDAR DAYS
WADS. BLVD: BELLEVIEW TO HAMP PERCENT TIME: 46.00 ORIG TIME ALLOW: 50 CALENDAR DAYS
PROJECT NO: STA 1211-057
WADS. BLVD: BELLEVIEW TO HAMP
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6 DENVER
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 05/25/2004 DATE TIME STARTED 05/03/2004
7321 EAST 88TH AVENUE DATE LET 02/12/2004 DATE WORK BEGAN 05/03/2004
DATE AWARDED 02/26/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/11/2004 DATE ACCEPTED
Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 05/03/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,380,068.90 PARTICIPATING $ 470,690.87 $ 470,690.87
AWARD PROJECT AMT: $ 1,112,323.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 34.11% TOTAL EARNINGS 470,690.87 470,690.87
FUNDS AVAILABLE: $ 909,378.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 470,690.87 470,690.87
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,310.95 -1,310.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 469,379.92 469,379.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 469,379.92 469,379.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 469,379.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13957-BID ESTIMATE RUN 06/08/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010 REMOVAL OF TREE 1.000 0.000
EACH 1.000 230.00
230.00000 1.000 230.00
0010 202-00025 REMOVAL OF DITCH LINING 35.000 0.000
LF 25.000 175.00
7.00000 25.000 175.00
0015 202-00200 REMOVAL OF SIDEWALK 672.000 0.000
SY 509.000 4,072.00
8.00000 509.000 4,072.00
0020 202-00203 REMOVAL OF CURB AND GUTTER 1,362.000 0.000
LF 947.000 4,735.00
5.00000 947.000 4,735.00
0025 202-00220 REMOVAL OF ASPHALT MAT 832.000 0.000
sy 22.000 308.00
14.00000 22.000 308.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 119,952.000 0.000
sy 90,120.000 72,096.00
0.80000 90,120.000 72,096.00
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 212.500 0.000
LF 0.000 0.00
3.80000 0.000 0.00
0040 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 0.000 0.00
156.00000 0.000 0.00
0045 202-04002 CLEAN CULVERT 30.000 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
0050 202-04005 CLEAN VALVE BOX 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0055 203-01500 BLADING 8.000 0.000
HOUR 0.000 0.00

125.00000 0.000 0.00
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PCN: 13957-BID ESTIMATE RUN 06/08/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01597 POTHOLING 25.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0065 207-00205 *TOPSOIL 28.000 0.000
cY 0.000 0.00
49.00000 0.000 0.00
0070 208-00011 *EROSION BALES (WEED FREE) 7.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0075 208-00020 *SILT FENCE 650.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0080 208-00045 CONCRETE WASHOUT STRUCTURE 11.000 0.000
EACH 1.000 50.00
50.00000 1.000 50.00
0085 208-00050 *STORM DRAIN INLET PROTECTION 29.000 0.000
EACH 26.000 2,860.00
110.00000 26.000 2,860.00
0090 208-00205  EROSION CONTROL SUPERVISOR 48.000 0.000
HOUR 0.000 0.00
76.00000 0.000 0.00
0095 210-01700 *RESET SPRINKLER HEAD 7.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0100 210-04010  ADJUST MANHOLE 24.000 0.000
EACH 8.000 2,720.00
340.00000 8.000 2,720.00
0105 210-04050  ADJUST VALVE BOX 52.000 0.000
EACH 47.000 10,340.00
220.00000 47.000 10,340.00
0110 212-00006 *SEEDING (NATIVE) 0.052 0.000
ACRE 0.000 0.00

5,000.00000 0.000 0.00
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PCN: 13957-BID ESTIMATE RUN 06/08/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00050 *SOD 500.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0120 213-00002 *MULCHING (WEED FREE HAY) 0.052 0.000
ACRE 0.000 0.00
5,000.00000 0.000 0.00
0125 213-00061 *MULCH TACKIFIER 8.000 0.000
1B 0.000 0.00
7.00000 0.000 0.00
0130 216-00039 *SOIL RETENTION BLANKET (STRAW) 15.000 0.000
sY 0.000 0.00
5.00000 0.000 0.00
0135 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 58.000 0.000
TON 0.000 0.00
85.00000 0.000 0.00
0140 403-00800 EMERGENCY POTHOLE REPAIR 50.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0145 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 14,514.000 0.000
TON 5,582.170  202,632.77
36.30000 5,582.170 202,632.77
0150 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 5,998.000 0.000
GAL 1,560.000 156.00
0.10000 1,560.000 156.00
0155 412-01120 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 800.000 0.000
SY 0.000 0.00
53.00000 0.000 0.00
0160 507-00550 CONCRETE LINED DITCH 30.000 0.000
LF 26.000 780.00
30.00000 26.000 780.00
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 62.500 0.000
LF 0.000 0.00

26.00000 0.000 0.00
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PCN: 13957-BID ESTIMATE RUN 06/08/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0175 607-11580 *FENCE (TEMPORARY) 712.000 0.000
LF 712.000 4,272.00
6.00000 712.000 4,272.00
0180 608-00000 CONCRETE SIDEWALK 229.000 0.000
sy 229.000 7,328.00
32.00000 229.000 7,328.00
0185 608-00010 CONCRETE CURB RAMP 608.000 0.000
SY 326.000 18,256.00
56.00000 326.000 18,256.00
0190 608-10000 SIDEWALK DRAIN 10.000 0.000
LF 10.000 1,300.00
130.00000 10.000 1,300.00
0195 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 216.000 0.000
LF 153.000 1,683.00
11.00000 153.000 1,683.00
0200 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 733.000 0.000
LF 733.000 8,063.00
11.00000 733.000 8,063.00
0205 609-60011 CURB TYPE 6 (SECTION M) 792.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0210 612-00001 *DELINEATOR (TYPE I) 9.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0215 612-00002 *DELINEATOR (TYPE II) 28.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0220 612-00003 *DELINEATOR (TYPE III) 22.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
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PCN: 13957-BID ESTIMATE RUN 06/08/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 31.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0230 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 37.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0235 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 7.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0240 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.414 2,566.80
6,200.00000 0.414 2,566.80
0245 626-00000 *MOBILIZATION 1.000 0.000
LS 0.600 18,000.00
30,000.00000 0.600 18,000.00
0250 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 1,715.00
3,430.00000 0.500 1,715.00
0255 627-00002 *THERMOPLASTIC PAVEMENT MARKING 10,172.000 0.000
SF 0.000 0.00
1.35000 0.000 0.00
0260 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 850.000 0.000
GAL 344.500 6,890.00
20.00000 344.500 6,890.00
0265 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,062.000 0.000
SF 1,307.000 10,194.60
7.80000 1,307.000 10,194.60
0270 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 396.000 0.000
(WORD-SYMBOL)
SF 62.000 682.00
11.00000 62.000 682.00
0275 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 6,580.000 0.000
(XWALK-STOPLINE
SF 3,607.000 27,593.55

7.65000 3,607.000 27,593.55
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PCN: 13957-BID ESTIMATE RUN 06/08/2004
PROJECT : STA 1211-057 ESTIMATE NO: 0001 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 629-01110 *LOCATE MONUMENTS 48.000 0.000
HOUR 4.000 392.00
98.00000 4.000 392.00
0285 629-01210 *ADJUST MONUMENT BOX 4.000 0.000
EACH 4.000 900.00
225.00000 4.000 900.00
0290 630-00000 *FLAGGING 2,000.000 0.000
HOUR 702.500 12,996.25
18.50000 702.500 12,996.25
0295 630-00003 *UNIFORMED TRAFFIC CONTROL 210.000 0.000
HOUR 94.500 4,252.50
45.00000 94.500 4,252.50
0300 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 0.000
DAY 6.000 156.00
26.00000 6.000 156.00
0305 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 0.000
DAY 17.000 6,630.00
390.00000 17.000 6,630.00
0310 630-80001 *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 1.000 1,550.00
1,550.00000 1.000 1,550.00
0315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000
EACH 12.000 192.00
16.00000 12.000 192.00
0320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 0.000
EACH 24.500 1,249.50
51.00000 24.500 1,249.50
0325 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 142.00
71.00000 2.000 142.00
0330 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 76.000 0.000
SF 32.000 576.00
18.00000 32.000 576.00
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PCN: 13957-BID ESTIMATE RUN 06/08/2004
PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 3,060.00
1,530.00000 2.000 3,060.00
0340 630-80359 *PORTABLE MESSAGE SIGN PANEL 120.000 0.000
DAY 0.000 0.00
71.00000 0.000 0.00
0345 630-80360 *DRUM CHANNELIZING DEVICE 145.000 0.000
EACH 72.500 2,610.00
36.00000 72.500 2,610.00
0350 630-80380 *TRAFFIC CONE 400.000 0.000
EACH 200.000 800.00
4.00000 200.000 800.00
0355 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000
DAY 0.000 0.00
460.00000 0.000 0.00
0360 700-70010 F/A MINOR CONTRACT REVISIONS 125,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70014 F/A INCENTIVE PAYMENT SMOOTHNESS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70021 F/A ON-THE-JOB TRAINEE 200.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0375 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70025 F/A QUALITY INCENTIVE PAYMENT 13,000.000 0.000
FA -2,314.100 -2,314.10
1.00000 -2,314.100 -2,314.10
0385 700-70028 F/A ESB PROGRAM 200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: STA 1211-057 ESTIMATE NO: 0001 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70033 F/A VIDEO TAPING INCENTIVE PAYMENT COST PLUS TIME 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70310 F/A LANDSCAPING RESTORATION 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,352,268.90 $ 442,890.875S 442,890.87
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 15,000.00
15,000.00000 1.000 15,000.00
0405 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0410 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
CAT 0400 CURRENT AMT $ 27,800.00 $ 27,800.00% 27,800.00
PROJECT TOTAL CURRENT AMT $ 1,380,068.90 $ 470,690.87 $ 470,690.87



